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Prime contractor held safety event demonstrating strengths 
and vulnerabilities of fall protection equipment. Scenario 
simulated how a 220 lb. person dropped from 6 feet would be 
impacted with and without fall protection (OSHA mandates 
laborers wear fall protection above 6 feet.) Shock absorbing 
and self retracting lanyards demonstrated that the force 
against the body was lessened if fall protection was used. 
The most significant fall occurred with a knotted lanyard which 
broke under the force, thus demonstrating the importance of 
safety equipment maintenance and checks.

water from Boundary Channel Lagoon to the Heating and
Refrigeration Plant. The 
discharge pipe, running 
from the plant through 
Arlington County to 
Roaches Run Lagoon, is 
also being replaced.

level underneath and adjacent to the Pentagon’s Mall 
Terrace.

The PAC will replace the existing 58-year-
old Pentagon Athletic Facility with a
127,000-square-foot facility that meets 
membership fitness and readiness needs.
The facility will be located at basement 

• Two tenant moves (40 
personnel in total) 
remaining.

• Roof work 87% complete.

• Continue installation of 
foundation and underground 
electric grounding.

• Revise master schedule.

Rebar is being placed 
in preparation for a slab 
concrete pour (at right).

The new condenser intake-outfall line 
replaces the 58-year old, deteriorated, 
underground pipe that supplies cooling

Two Roads, Grounds and Security Projects are currently 
underway, the Remote Delivery Facility Secure Access 
Lane along Route 27 and the Pentagon Secure Bypass 
Lane which involves the rerouting of Route 110 through the 
Pentagon North Parking lot. These projects will enhance 
Pentagon perimeter security by increasing standoff 
distance between the Pentagon and public roadways.
• Construction activities for the Pentagon Secure Bypass 

(PSB) project required parking reconfigurations starting   
20 JAN.  

• Project includes rerouting of Route 110 and the 
connection of North and South Parking lots, with 
completion in Summer 2004. 

The remaining displaced 
tenants will move back into 
Wedge 1 by 6 FEB.


